



KAMUYU AYDINLATMA PLATFORMU

EGE ENDÜSTRİ VE TİCARET A.Ş. Material Event Disclosure (General)

Summary

Update on our New Factory Investment



Material Event Disclosure General

Related Companies

Related Funds

Material Event Disclosure General	
Update Notification Flag	Evet (Yes)
Correction Notification Flag	Hayır (No)
Date Of The Previous Notification About The Same Subject	03.12.2021, 13.12.2021, 21.12.2021, 11.01.2022, 17.01.2022, 27.01.2022, 09.02.2022, 07.06.2022, 11.08.2022, 11.08.2022, 27.03.2023
Postponed Notification Flag	Hayır (No)
Announcement Content	
Explanations	

It was shared that the rough construction works had been completed as of June.

At the latest point, it is planned to complete the electrical, mechanical and other manufacturing works to support the trial production by the end of October 2023, trial production to start by the end of 2023, and other architectural works to support the relocation process to be completed by the end of January 2024.

We will continue to keep the public informed about developments.

We proclaim that our above disclosure is in conformity with the principles set down in “Material Events Communiqué” of Capital Markets Board, and it fully reflects all information coming to our knowledge on the subject matter thereof, and it is in conformity with our books, records and documents, and all reasonable efforts have been shown by our Company in order to obtain all information fully and accurately about the subject matter thereof, and we’re personally liable for the disclosures.